



PARTNER: University of Wrocław

AUTHOR: Tomasz Greczyło

DATE: 2008-08-19

REVIEWER: Wim Peeters, Vegard Engstrøm

DATE: 2008-09-13

Minutes from PM 06 – Meeting during GIREP/MPTL in Nicosia

VERSION: C

Project meeting 06 – GIREP/MPTL Conference (WP2 Coordination)

PRESENT: T. Greczyło (Uni Wrocław), G. Karwasz, A. Karbowski (UMC Toruń), L. Mathelitsch (Uni Graz), M. Michelini, R. Viola, A. Stefanel (Uni Udine), W. Peeters (Uni Antwerp), J. Trna (Masaryk Uni)

Presentations

The presentations given at the meeting are annexed to these minutes and can be found in the Project File Repository on the Project Intranet. They provide further details on the decisions.

WP1 decisions

- 1.1. All previous expenses for traveling, meetings and operational costs (e.g. purchase of materials) have to be reported and sent to the contractor using the correct reimbursement form.

WP2 decisions

- 2.1. List of materials, costs and suppliers for all experiments for both kits must be ready by 15 Sept.

WP3 decisions

- 3.1 Money for integration of USB 4 point measurements has to be transferred to a sub-contractor.
- 3.2 New samples of superconductors and a proto-type of container are needed and will be delivered to Udine partner ASAP by T. Greczyło.
- 3.3 Hall Effect measurements are included in to the list of High-Tech Kit

WP6 decisions

- 6.1 All activities of the partners – experimenting, preparing things, valorization activities etc. – have to be recorded (filmed) and put in to the project database for further evaluation and judgment of usability.

Discussions

1. Administrative announcements concerning: forum, purchases, national reference, mid-term report 15/11, next progress rep. 01/09 done by G. Karwasz
2. WP3 technical meeting during the present conference done by G. Karwasz
3. Status of WP 4 Low-Tech with presentation of the list of experiments already prepared done by A. Karbowski
4. Status of WP 3 High-Tech with presentation of the list of experiments and their progress done by T. Greczyło
5. Status of WP 5 Teacher seminar with short descriptions of GIREP/MPTL Conference activities done by W. Peeters
6. Status of WP 7 Video done by L. Mathelitsch
7. Status of WP 6 Support materials, WP 8 Evaluation and WP 9 Valorization were briefly presented by G. Karwasz

PM08 in Nottingham 2008-10-10/12

1. Workshop for WP6 Support materials and coordination with other Work Packages.