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Project coordination, evaluation, valorisation 
 WP2 – Status report 4 discussed, will be completed and submitted by Coordinator 2008-09-19. 

 WP2 – Progress plan (Gantt) draft reviewed by HM, Coordinator updates document by PM08. 

 WP2 – Gender Equality: Female students in videos, interview female role models, demonstrate 

medical applications among kit activities (use USB sensor?) – to be discussed at PM08. 

 WP2 – Online collaborative tools will be revisited and followed up with WP leaders at PM08. 

 WP2 – Interim report will be submitted by 2008-12-01, Coordinator’s draft review at PM08. 

 WP8 – Coordinator follows up with Evaluator regarding evaluation process for kits/seminars. 

 WP8 – Ethics guidelines for testing of deliverables: http://forum.mosem.no/index.php?topic=184 

 WP9 – Project presentation by VE and AK at PSNPP Annual meeting 2008-09-14. 

 WP9 – Reference groups to be presented at PM08, Contractor prepares introduction letter. 

 MOSEM2 – UMK joins as partner without funding, participates at kick-off in Amsterdam. 
 

Financial routines 
 WP1 – Contractor follows up partners on staff reporting for Interim Report. 

 WP1 – Deadline for submitting (travel) reimbursement forms for Interim Report 2008-11-01. 

 WP1 – Travel expenses incurred before 2008-11-01 will not be reimbursed if submitted later. 

 WP1 – Separate (other costs) reimbursement forms for kit materials by type of costs. 

 WP1 – Include list of high/low-tech kit contents matched with invoices in reimbursement forms. 

 WP1 – QA form to be used for reviews, QM plan update will be submitted to HM for review. 
 

Project meetings 
 PM06 Minutes reviewed and approved. 

 Coordinator will prepare minutes from WP3 and WP7 meetings in Udine and Graz ASAP. 

 PM08 Agenda prepared in collaboration with Gren Ireson, posted on project forum. 

 Further project meetings (in London(?) Brno) discussed, to be followed up at PM08. 

 WP4 meeting in Torun in November, date to be determined at PM08. 

 It is suggested to have a project meeting in Amsterdam connected to the MOSEM2 kick-off. 
 

Development process for project deliverables 
 WP3 – Good progress on high-tech kit in Udine, urgently need subcontracts for USB production. 

 WP4 – Low-tech kit progress reviewed as walkthrough (ref. QM plan): 

- 10 pre-prototype low-tech kits will be produced in October, 6 sent abroad and 4 in Poland. 
- UMK presents sketch/diagram of low-tech kit physical packaging/layout at PM08. 

- Excel file with complete list of contents/prices for Low-Tech kits presented at PM08. 

- Revised contents of low-tech kit, discussed packaging/shipping – costs within budget. 
- Production of remaining kits will be done in January for full testing among all partners. 

- Simplicatus orders Atom Models and ships to Soliton for packaging ASAP. 
- Soliton develops/adapts foam-padded boxes for physical assembly / packaging of kits. 

- Universal stand for experiments reviewed and discussed with regard to further updates. 
 WP6 – Student worksheets could be prepared during WP5 teacher seminars? Discuss at PM08. 

 WP6 – Simplicatus follows up online modules – to be presented at PM08. 

 WP7 – Udine, Graz has organized all existing, submitted media files. 

 WP7 – Organization of media database for WP6 and MOSEM2 discussed, followed up at PM08. 

 WP7 – Simplicatus will submit media files to Graz on DVDs at PM08. 

 WP7 – UMK records videos of Low-Tech kit and submits to Graz for WP6. 
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